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Unclassified 

Exhibit R-4, Schedule Profile Date:  February 2003 

Appropriation/Budget Activity 
RDT&E,DW/ BA-5 

Program Element Number and Name 
0604771D8Z  Common Joint Tactical Information 

Project Number and Name 
P771 Link 16 

 FY 2001 FY 2002 FY 2003 FY 2004 FY 2005 FY 2006 FY 2007 FY 2008 FY 2009 Fiscal Year 
1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 

Spectrum Mgmt 
Issue Report  

                                    

Joint L16 Intiatives                                     
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   Roadmaps 
 

                                    

 
- TSR 

             
 
 

 
 
 

  
 
 

 
 
 

 
 
 

 
 
 

                 

 
-OTAR 

                                    

 
- DNM  

                                    

 
-Gateways 

                                    

Draft Final 

Initiate 
Draft Final 

Service 
Evaluation 

Assessment 
Report 

Terminal  
Control Room 

Capability 
Review 

Assessment 
Report 

Propose concept  
of Employment 

Propose Demo 
Design 

Participate in 
Exercise 

JTDLMP 
Gateways 
Data Call 

JTDLMP 
Gateways 
Review 

Assessment 
Report 

JTDLMP Published  
with Gateway Status 

Joint Network 
Design 

Platform 
Integration 

Platform 
Testing 

JDEP 
Testing 

Certification 

Update Update Update Update Update Update 

Software 
Release 

Platform 
Integration 

Platform 
Testing 

JDEP 
Testing 
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Exhibit R-4a, Schedule Detail Date:  February 2003 

Appropriation/Budget Activity 
RDT&E,DW/BA-5 

Program Element Number and Name 
0604771D8Z  Common Joint Tactical Information 

Project Number and Name 
P771  Link 16 

Schedule Profile FY 2001 FY 2002 FY 2003 FY 
2004 

FY 2005 FY 
2006 

FY 2007 FY 2008 

Spectrum Mgmt Issue Repot Draft  2Q       
Spectrum Mgmt Issue Repot Final  4Q       
Joint Link 16 Initiatives:         
-TDL Migration & Tech Insertion Roadmaps - Initiate  2Q       
-TDL Migration & Tech Insertion Roadmaps - Draft   2Q      
-TDL Migration & Tech Insertion Roadmaps - Final    1Q     
-TDL Migration & Tech Insertion Roadmaps - Updates    4Q 4Q 4Q 4Q 4Q 
-TSR Service Evaluation 4Q        
-TSR Assessment Report  4Q       
-TSR Joint Network Design    2Q     
-TSR Platform Integration     1Q    
-TSR Platform Testing     4Q    
-TSR JDEP Testing       2Q   
-TSR Certification       2Q  
-OTAR Terminal Control Room 4Q        
-OTAR Capability Review  4Q       
-OTAR Assessment Report   4Q      
-Dynamic Network Management (DNM) 
 Propose Concept of Employment 

4Q        

-Dynamic Network Management (DNM) 
 Propose Demo Design 

 4Q       

-Dynamic Network Management (DNM) 
 Participate in Exercise 

  4Q      

-Dynamic Network Management (DNM) 
  Software Release 

   3Q     

-Dynamic Network Management (DNM) 
  Platform Integration 

    2Q    

-Dynamic Network Management (DNM) 
 Platform Testing 

    4Q    
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-Dynamic Network Management (DNM) 
 JDEP Testing 

      1Q  

-Gateways JTDLMP Gateways Data Call   2Q      
-Gateways JTDLMP Gateways Review   3Q      
-Gateways JTDLMP Gateways Publish with Gateway Status   4Q      
-Gateways Assessment Report   4Q      
JTA Compliance         
-OCDMA IPV6 Networking         
-Ethernet IPV6 Interface with XML Tags         
-Common JDN / JCTN Data Element Incorporation         
Link 16 Data Compression          
-TCN         
-Advanced Image Compression          
-Advanced Voice Compression         

 


